

**Project status update –16<sup>th</sup> April 2009**  
**Top 10 projects.**

<b>Project No.</b>	<b>Project title</b>	<b>Status</b>
1.1. NFDC 026	Flood risk	The work on this project is now completed.
2.2. NFDC 027	Facilities for young people	Plans for the proposed building have been produced. They are currently being amended and then shown to the Planning Officers at NFDC. The parish council & Trustees to the Lloyd Recreation Ground then need to approve them before planning permission can be applied for.
2.5. NFDC 032	Crime, vandalism and graffiti	The parish council are still working closely with the Police to resolve any problems that arise within the village. The Police have worked with local residents to set up several Neighbourhood Watch Schemes within the village.
3.1. NFDC 033	Safe footpaths	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
3.2. NFDC 022	Safe cycle ways	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
3.3. NFDC 022	Congestion/safety of pedestrians and cyclists in JGL/Bury Road	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
3.5. NFDC 024	Lorries in the Village centre	Following the consultation in September the parish council resolved to recommend the option of a total ban to HCC. HCC are now working on this option and will report the survey results and their findings to the Portfolio Holder for his final decision. This is expected by March 2009. The latest proposals were shown at the exhibition held in April and the Officers at HCC are now considering all of the information received.
3.6. NFDC 023	Safe access to Marchwood infant school	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Alterations have been made to the road marking at Hythe Road and Twiggs Lane.

3.9. NFDC ?	Reducing the speed of traffic throughout Marchwood	The parish council in its budget for 2009/10 also approved the purchase of 2 poles on which to position SID's. This means that we will be able to have 2 other areas in the village monitored using the SID. Now that we are in the new financial year the parish council need to decide where they would like these poles situated.
4.2. NFDC 044	Husbands shipyard redevelopment	Planning permission for a 263 berth marina; marina facilities building; associated parking; access alterations has been approved subject to a S106 legal agreement being signed.

### Priorities 11 – 22.

Project No.	Project title	Status
1.2. NFDC 025	Air pollution	The first annual results from the air quality monitoring station have been received and all the objectives have been achieved. Daily results can be viewed at <a href="http://www.hantsair.org.uk/hampshire/asp/home.asp?la=NFDC">http://www.hantsair.org.uk/hampshire/asp/home.asp?la=NFDC</a>
1.3. NFDC 039	Household waste reduction	This project has been covered in the village news with articles from the NFDC waste service; they also attend and had a display at the village fete in July.
1.4. NFDC 034	Litter	New Forest Spring Clean 2009 is being held from March. Equipment to hold litter picks is available from NFDC
1.5. NFDC 029	Dog waste	This project has now been completed. The parish council worked with the Junior School to produce a leaflet, poster and letter about responsible dog ownership. The poster has been attached to a new dog bin that is located near to the school. The leaflet was distributed to all houses in the village in the Autumn issue of the Village News and the letter was presented to Cllr Mel Kendal at NFDC.
2.1. NFDC 035	Affordable housing	NFDC currently has the LDF Core Strategy document out at examination. This document will define the way in which the area is developed until 2026. 5 possible housing sites have been identified within Marchwood. It is proposed that up to 150 houses could be built over this period.
2.3. NFDC 030	Access to waterfront	The work on this project is now completed and you are able to walk from one end of Admiralty Quay to the other. The parish council are hoping to install an information board that will provide visitors with the opportunity to learn about the history of the RNAD site.
2.7. MPC lead	Hearing the voice of young people	Two members of the youth are still members of the Youth Development Project. Feedback is also received from Derek Hawkins the Youth Worker. The parish council is also currently working with the Handy Trust to set up a Youth Participation Group.

3.4. NFDC 042	Safe and efficient northerly access to the A326	HCC are still working on this issue but are regularly monitoring the traffic light phasing.
3.7. NFDC ?	Safe access to the New Forest	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
3.8. NFDC 043	Flooding of roads and pavements	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
4.1. MPC lead	Successfully managing large scale industry in a village environment	The parish council need to work with the local businesses, NFDC and HCC on this issue.
4.3. NFDC 045	Business waste re-cycling	A seminar was due to be held in the new year for interested businesses on the industrial park at look at this issue, unfortunately the Business Sustainability Partnership that were going to help with this have now had to redirect their resources and can no longer help us.

### Priorities 23 – 32.

Project No.	Project title	Status
1.6. NFDC 036	Sustainable development	This will be a project with NFDC.
1.7. MPC lead	Dibden Bay	MPC continuing to monitor.
1.8. NFDC 039	Waste handling facilities	A planning application for the Waste Transfer Site has been submitted to over come the problems of land contamination so that the current site can be redeveloped to provide a better service. No new sites have been identified for Marchwood.
1.9. NFDC 041	Nature reserve	Most of the site a Bury Farm has to be returned to its original condition. However, talks have been held with the landowner and they are open to suggestions.
2.4. MPC lead	Provision of improved services	Parish council to develop this priority. This years Good Citizens Project with the Junior School is looking at what can be improved in the village to help the older resident but also what is already available in the village and works well.
2.6. NFDC 031	Areas of Marchwood feeling unsafe at night	The parish council are still working closely with the Police to resolve any problems that arise within the village. The Police have worked with local residents to set up several Neighbourhood Watch Schemes within the village.

2.8. NFDC 040	Mobility and access for older people	Parish council to develop this priority. This years Good Citizens Project with the Junior School is looking at what can be improved in the village to help the older resident but also what is already available in the village and works well.
2.9. MPC lead	Supporting continued independence of older people.	This years Good Citizens Project with the Junior School is looking at what can be improved in the village to help the older resident but also what is already available in the village and works well.
3.10. MPC lead	Removing exceptional peak time traffic congestion in the centre.	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.
3.11. NFDC 038	Reducing the volume of car traffic in Marchwood	The Transport Strategy Group is working with HCC to share ideas and move these projects forward. HCC have produced a feasibility report outlining the problems within the village and this is now being investigated and recommendations made. Updates were recently shown at the exhibition held in the village hall.